



**BEFORE THE  
TAMIL NADU REAL ESTATE REGULATORY AUTHORITY  
CHENNAI  
C.No.065/2018**

Thiru K. Gopinath & Tmt. G. Sindhuja                      ...                      Complainants

Versus

M/s. Dharani Developers Pvt. Ltd.                      ...                      Respondent

Thiru K. Gopinath, the complainant and B. Sasidaran, Counsel for the complainant appeared before the Authority. Thiru C. Konguvel, Director of the Respondent Company appeared before the Authority.

Coram : Thiru S. Krishnan, I.A.S.  
Principal Secretary to Government  
Housing & Urban Development Dept and  
Real Estate Regulatory Authority

\*\*\*\*\*

27<sup>th</sup> September 2018

Thiru C. Konguvel, Director of the Respondent Company appeared before the Authority and admitted that the Blocks-B & C will be completed by December 2018 and Block-A by 31.05.2019.


**ORDER:**

- (1) The Respondent was heard and he indicated that they require upto 31.12.2018 for completion of Blocks B and C and upto 31.05.2019 for Block A. Respondent directed to file an affidavit to this effect; and
- (2) As regards compensation prayed by the complainant, the file may be transferred to Adjudicating Officer as already ordered.

Sd/-.....28.09.2018

Principal Secretary to Govt., H&UD Dept., and  
Real Estate Regulatory Authority

/TRUE COPY/FORWARDED/BY ORDER

  
GRIEVANCE OFFICER  
p.t.o.